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2005 Work Plan 

Accomplishment Report - Quarter 
 
**Status:  Leave blank or Enter “Underway” or “Done” 
***Condition Enter Red/Yellow/Green (Red indicates that we are unlikely to meet goal 
(excess costs/time issue impacts); Yellow indicates that we are borderline/close to being 
in trouble; and Green means we’re on track and on time to meet the goals).  
Also note that tabbing within the table works well, but if you tab at the end of the table, you’ll 
create another row.  In order to meet some of the goals shown below, you’ll need to add 
another row.  If you’re at the end of the entries for that item, do not tab but use your cursor to 
move to the next section. 
 

I. Increased Safety 
 
*a.  Complete the following RAP items: 
(1) Runway Safety Areas at: **Status ***Condition 
 Boeing Field Underway Green 
 Olympia Underway Green 
 Lewiston Underway Green 
 Cheyenne Underway Green 
 Pagosa Springs Underway Green 
 Hailey – Initiate funding  Green 
(2) Distance-To-Go Signs at:   
 Boeing Field Underway Green 
(3) Runway Line-of-Sight Correction at:   
 Cheyenne Airport Underway Green 
(4) Access Roads at:   
 Klamath Falls Done Green 
 Redmond Underway Green 
(5) Construct Parallel Taxiway at:   
 Coeur d’Alene – Complete Underway Green 
 Provo – Initiate  Green 
 Durango – Initiate  Green 
 
b.  Complete an inventory for all 61 commercial-service locations, to determine where airport 
standards for RSA, RPZ, runway OFZ, ROFA, and runway-taxiway separation are NOT met:  
(620/ADO’s) [RAP] 
Location Number Complete Status Condition 
Denver (25) 5 Underway Green 
Seattle (27) 27 Done Green 
Helena (9) 6 Underway Green 
Region (61)   Green 
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*c.  By July 31, revalidate RSA’s at Part 139 airports to determine compliance with 
standards and develop a financial plan for implementation (620/610) 
Number Required 
(Airports) 

Number Complete Status Condition 

75 9 Underway Green 
Financial Plan    
    

 
*d.  Assist all Part 139 airports to develop new Airport Certification Manuals.  Track progress 
to ensure regulatory schedules are met for all classes of airports.  Review submitted ACM’s 
and approve/return within 120 days of receipt.  (620) 
Category Number Required/Complete Status Condition 
I 43 2 Underway Green 
II, III, IV 32 0   

 
*e.  Work with regional Runway Safety Program Office and airport sponsors, with emphasis 
on training, to keep the number of VPD runway incursions to no more than 4.  Identify and 
support funding of eligible RSAT recommendations (620/610) 

Number of VPDs Status Condition 
0 Underway Green 
Location Date 
    

 
Funding of RSAT Recommendations   

RSAT Location Date Fund. Required Identified Work Item 
  (Y/N) (Y/N)  
Spokane 12/9/04 N   

Status Condition 
 Green 

 
f.  Monitor compliance with construction safety plans during certification inspections for at 
least 15 airports.  Develop regional policy on adequate sponsor/consultant oversight during 
construction (620/ADO’s) 
Safety Plans Evaluated  Condition 
1 Green 

Corrective Action  
Location 

 
Date of Inspection Required Completed 

Kalispell    
 
Policy Development Status Condition 
 Underway Green 
 
g.  Track progress of wildlife hazard management plan development and implementation, and 
report quarterly (620) 

Number of Plans Reviewed Status Condition 
 Underway Green 
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II.  Greater Capacity 
 
a.  Complete an inventory of concrete pavements experiencing failure possibly induced by 
ASR at obligated airports.  (620/ADO’s) 
 Locations 

Evaluated 
Locations with 
Problems (Names) 

 
Status 

 
Condition 

Denver ADO  2 Colorado Springs, 
Grand Junction 

Underway Green 
 

Helena ADO 0  Underway Green 
Seattle ADO 1 Idaho Falls Underway Green 
Region 3   Green 
 
*b.  Update capacity focus at: 

Location Status Condition 
DIA  Green 
SEA  Green 
SLC  Green 
PDX  Green 

 
*c.  Develop/implement a streamlining strategy for St. George, to ensure EIS schedule is met.  
(610) 

Status Condition 
Underway Yellow 

 
*d.  Reduce by 560 the number of people in residences or schools exposed to a greater than 65 
day/night noise level at airports with approved Part 150 programs.  Report number.  
(610/ADO’s) [RAP] 
 Number (Residents/Students) Status Condition 
Seattle ADO (SEA) 117 Underway Green 
 
e.  Approve airport layout plans (ALP’s) to achieve a 5-year update cycle at Part 139, 
commercial-service, and GA airports with greater than 75-based aircraft.  Establish a cycle to 
review ALP’s at other GA airports; update only as needed.  (ADO’s)  
 
Focus airports (Part 139, CS, GA airport with more than 75-based aircraft) 
 # of 

Airports 
# approved w/in 5 years Condition 

Denver (50) 50 50 Green 
Helena  (11) 17 11 (6 > 5 years) Green 
Seattle  (64) 64 43 Green 
Region (125) 131 104 Green 
 
ALP review cycle established for GA airports with less than 75-based aircraft. 

 # of Airports Status Condition 
Denver ADO (57) 57 Underway Green 
Helena ADO (60) 49 Underway Green 
Seattle ADO (95) 86 Underway Green 
Regional Total (212) 192 Underway Green 
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f.  Work with 2 sponsors (each ADO) to adopt zoning.  (ADO’s) 
 Location Status Condition 
Denver ADO Leadville, CO Underway Green 
Denver ADO Pinedale, WY Underway Green 
Helena ADO Twin Bridges, MT Submitted Green 
Helena ADO Superior, MT Underway Green 
Seattle ADO Jerome, Idaho Underway Green 
Seattle ADO Anacortes, WA Underway Green 
 
*g.  Develop and implement an AIP funding plan for reliever airports by September 15.  (610) 

Status  Condition 
Underway Green 

 
*h.  Develop a funding plan to ensure that 100 percent of Part 139 runways and 93 percent of 
other NPIAS runways are in good/fair condition.  (ADO’s/610) 

  
Percent in good/ 
fair condition 

Number in 
poor 
condition 

 
Number 
in ACIP 

 
 

Status 

 
 

Condition 
Denver       
   Part 139 100% 0 11 Done Green 
   Other 100% 0 10 Done Green 
Helena       
   Part 139 100% (32/32)  0 0 Underway Green 
   Other 94% (58/62) 4 4 Underway Green 
Seattle       
   Part 139 98% (41/42) 1 1 Underway Green 
   Other 99% (133/134) 1 1 2007 Green 
Region      
   Part 139  1 12 Underway Green 
   Other  5  5 Underway Green 
Fund Plan    Done Green 
 
*i.  Conduct 2 land-use compliance inspections at airports with primarily GA operations.  
(620/ADO’s) 

Location  Date of Inspection Status Condition 
Sheridan Spring 05 Pending Green 
Durango Summer 05 Pending Green 

 
j.  Initiate a compliance inspection process at obligated airports to achieve a 4-year cycle.  
(ADO’s) 

 Process initiated (Y/N) Status Condition 
Denver ADO N – No plan developed Pending Yellow 
Helena ADO Y Underway Green 
Seattle ADO Y Done Green 
Region   Yellow 

 
III.  International Leadership 
Host Chinese delegation’s Seattle visit in Oct. (620/600)  Status  Condition 

Done 10/21/04 Green  
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IV.  Organizational Excellence 
a.  Closeout 213 Airport Improvement Program (AIP) projects.  (ADO’s) 

 Closed Condition 
Denver ADO – 99 13 Green 
Helena ADO – 31 4 Green 
Seattle ADO – 83 12 Green 
Region – 213 30 Green 

 
b.  Closeout 95 percent of all FY-01 and older grants. (ADO’s) 

 Closed Condition 
Denver ADO – 19 2 Green 
Helena ADO – 3 1 Green 
Seattle ADO – 10 5 Green 
Region – 32 8 Green 

c.  Close PFC applications for which collection authority was reached in FY-02 and earlier. 
(ADO’s) 

 Closed Condition 
Denver ADO – 18 1 Green 
Helena ADO – 9 0 Green 
Seattle ADO – 19 2 Green 
Region – 46 3 Yellow 

 
d.  Ensure that regular payments, including end-of-year, are made for all open projects.  
(610/ADO’s) 

 Active projects Projects w/recent payments Condition 
Denver  234 153 (65%) Green  
Helena   73 43 (59%) Green 
Seattle   196 116 (59%) Green 
Region  503 312 Green 

 
e.  Take action to closeout or reactivate projects inactive for 18 months, and prevent other 
projects from reaching 18 months without activity.  (610/ADO’s) 

  
Inactive as 
of 10/1/04 

Number 
closed/ 
reactivated 

Number new 
inactive 
projects 

 
 

Condition 
Denver ADO 5 4 0 Green 
Helena ADO 0 0 0 Green 
Seattle ADO 0 0 0 Green 
Region 5 4 0 Green 
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f.  Programming objectives for 610 and ADO’s: 
   

Status 
 

Condition 
*(1) Meet headquarters deadline for recovering funds 

from projects being closed in FY-05. 
  

*(2) Meet headquarters deadline for identifying known 
AIP carryover funds. 

  

*(3) By September 30, obligate funds for all projects that 
received clearance from the Office of the Secretary 
of Transportation as of August 31 (exceptions 
approved on a case-by-case basis). 

  

*(4) Award 90 percent of grants based on bids/land 
appraisals. (Subject to adjustment.) 

  

*(5) Reconcile AIP and DELPHI records by August 31   
 

Status Condition 
Underway Green 

g.  Publish the RAP by March 18, 2005.  (610)  
 
 
h. Maintain 30-day or less processing time for OE responses; 610 to monitor (610/ADO’s) 

  % < 30 days* Condition 
DEN 100%  
HLN 100% Green 
SEA 100% Green 
Region   

*Percent is for most recent quarter. 
 
i.  Use Internet to obtain passenger facility charge quarterly report information from 85 
percent of eligible public agencies (PA).  (610/ADO’s) 

 Total # of 
PA’s  

# using 
Internet 

% using 
Internet 

 
Condition 

DEN 24 19 79% Yellow 
HLN 7 6 86% Green 
SEA 24 21 87.5% Green 
Region 55 46 83.6% Yellow 

 
i.  Maintain electronic mail address database for all public-use airports in the region.  
(610/ADO’s) 

 Status Condition 
Region  Underway Yellow 

 
*j.  Improve work environment through implementing Employee Attitude Survey – local 
action plans.  (600/All) 

 Status Condition 
Denver ADO  Underway Green 
Helena ADO  Underway Green 
Seattle ADO  Underway Green 
Regional Office  Underway Green 
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k.  Work toward consistent LDR input by all offices.  (620/All) 

 Status Condition 
Region  Underway Green 

 
l. Provide opportunity for two 30-day details.  (600) 

Number Provided Status Condition 
   

 
m.  Link performance plans to LOB/regional goals.  (602/All) 

 Status Condition 
Denver ADO  Done Green 
Helena ADO  Done Green 
Seattle ADO  Done Green 
Regional Office  Done Green 

 
* Included in ARP national performance targets 
 
Project Watch 

Location  Project Description Condition 
St. George EIS/Streamlining Yellow 
Kalispell Radio Towers Yellow 
Hailey Safety Improvements Green 
Eugene New Runway Green 
Pullman Safety Improvements Yellow 
Telluride EA/Decision Yellow 
SeaTac Construction Oversight Yellow 
Great Falls CAT III ILS Yellow 
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